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City of Marietta 
Department of Public Works 

Transportation Improvement Project Construction Starts for 2009 
 

No.  Project Name  Project Description 
Construction 
Start/Bid 

1  Roswell St (Olive St to Merritt St)  Sidewalks, widening, additional lanes  Winter/Spring 2009 

2  Roswell St (Victory Dr to Dodd St) 
Sidewalks, widening, additional lanes 
with landscaped median 

Summer/Fall 2009 

3  Roswell St (Dodd St to Cobb Pkwy) 
Sidewalks, widening, additional lanes 
with landscaped median 

Spring/Summer 2009 

4  Roswell St Streetscapes Phase 1 
(Waddell St to Rock St) 

Improved sidewalks, street trees & street 
lights 

Summer 2009 

5  Roswell St Streetscapes Phase 2  
(Rock St to Park St) 

Improved sidewalks, street trees & street 
lights 

Fall 2009 

6  N. Fairground St  
(Cobb Pkwy to Birney St) 

Landscaped median, sidewalks, traffic 
circle at Allgood Rd & Fairground St 

Summer/Fall 2009 

7  N. Fairground St (Rigby St to Birney St)  Landscaped median, sidewalks  Summer 2009 

8  S. Fairground St  
(Haley St to Rigby St) 

Landscaped median, sidewalks, gateway 
improvements 

Fall 2009 

9  S. Fairground St  
(Commerce Park Dr to Haley St) 

Landscaped median, sidewalks, gateway 
improvements 

Fall/Winter 2009 

10  S. Fairground St at Frasier St Realignment 
Realignment of intersection including 
sidewalk on Frasier 

Spring 2009 

11 
Fort St from Woods Dr to N. Fairground & S. 
Woodland Dr from N. Woodland to Whitlock 
Dr 

Sidewalks  Winter/Spring 2009 

12 
Whitlock Ave from Windsor Dr to Dallas 
Circle (west) & Roswell Rd from Cobb Pkwy 
to Powers Ferry Rd 

Sidewalks  Winter/Spring 2009 

13  Powder Springs Rd Streetscapes Phase 1 
between Sandtown and Chestnut Hill 

Landscaped median, sidewalks, street 
lights, street trees 

Summer 2009 

14  Lower Roswell Rd at Roswell Rd  Intersection improvement  Spring 2009 
15  Powers Ferry Rd at S. Marietta Pkwy  Intersection improvement  Spring/Summer 2009 
16  Wylie Rd (Augusta Dr to New Hope Rd)  Sidewalks  Winter/Spring 2009 

17  Kennesaw Avenue (Tower Rd to CSX) 
Sidewalks, curb & gutter, storm drainage, 
milling and resurfacing 

Spring/Summer 2009 

18  Kennesaw Avenue Bridge  Replace bridge over Noses Creek  Spring/Summer 2009 

19  S. Marietta Pkwy (Kennesaw Ave overpass to 
Powder Springs Rd) 

Streetscape enhancements  Fall/Winter 2009 

20  Lake Dr at S. Marietta Pkwy  Intersection improvement  Winter/Spring 2009 
21  Church St at N. Marietta Pkwy  Intersection improvement, sidewalk  Spring 2009 

22  Atlanta St (Waterman St to Anderson St) 
Additional lanes on Atlanta St and short 
landscaped median 

Spring 2009 

23  Roswell St (Waddell St to Lakewood Dr)  Resurfacing   Fall/Winter  2009 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24  Tower Rd (Church St to Roselane St)  Additional lanes, sidewalks, new signals  Summer 2009 
25  Frasier Circle  New curbs, sidewalks, and resurfacing  Spring 2009 

26  Alexander St (Washington Ave to Roswell St) 
Reconstruction, widening, and street 
lights 

Spring 2009 

27  Church St at Margaret St  Landscaped Median  Spring 2009 
28  Franklin Road at Delk Road  Turn lanes, sidewalks, decorative lighting  Fall 2009 

29  Franklin Road from S. Marietta Pkwy to Twin 
Brooks Way 

Landscaped median, sidewalks, 
decorative lighting 

Fall/Winter 2009 

30  Lawrence Street from Cole St to Black St  Sidewalks and widening  Fall/Winter 2009 

31  Decorative Signal Poles 
Throughout city includes refurbishment 
and replacement 

Summer/Fall 2009 

32  Renaissance District Improvements 
Intersection and landscape 
enhancements (bounded by Roswell St, 
Park St, S. Marietta Pkwy, and Atlanta St) 

Winter/Spring 2009 

33  Central Business District Signage 
Decorative sign installation and 
consolidation around city square 

Summer 2009 

 
Transportation Improvement Projects continuing under construction from 2008 

No.  Project Name  Project Description 
Construction 
Start/Bid 

1  S. Marietta Pkwy at Technology Way  New signal, median, turn lanes  Under Construction 
2  Whitlock Avenue from Kirkpatrick Drive to 

Manning Road (west) 
Sidewalks  Under Construction 

3  2008 Resurfacing Contract  Resurfacing various roads  Under Construction 
4 

Marietta Square Signal Upgrade 
Upgrade signal poles, equipment, new 
CCTV cameras 

Under Construction 

5  LED Signal Upgrades  Throughout city  Under Construction 
6  Pedestrian Signals  Upgrade to countdown pedestrian signals  Under Construction 
7  Signal Fiber Network  Connect all signals to fiber network  Under Construction 
8  Street Resurfacing (GDOT Local Assistance)  GDOT LARP Projects at various locations  Ongoing 

 


